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  Sunday     Monday Tuesday Wednesday Thursday Friday Saturday
January 1 
 
 
 
 

2    3
Complete SGIS 
wiring changes 

4  
SGIS Checkout 
begins 

5 6 
DAQ & Run 
Control Ready for 
use 

7 

8 
Blair returns 
 
 
 

9 
LN2 Cooldown 
starts 
SGIS trips checked 
with Sub Systems 
Beam Pipe Bakeout 
begins 

10     11 12 13 14

15 
Trigger Ready for 
Sub system use 
 
 
 

16 
AGS Cold Snake 
Comm. Begins 
TPC Setup & Test 
starts 

17 
FPD WN Work 
begins 

18 
Shield Wall 
assembled 

19   20 21
Ar purge of TPC 

22 
P-10 purge of TPC 
 
 
 

23 
RHIC Dry Run 
begins 
TPC Gas Test 
begins 

24 
 

25 
Gas test ends 

26 
Install West Poletip 

27 
EEMC Sect. 6 work 
begins 

28 

29 
 
 
 
 

30 
East Poletip 
installed 

31 
 
 
BBCs installed 

February 1 
He cooldown of 
Blue ring begins 

2  3
FPD NW stacking 
done 

4 

5 
 
 
 
 

6 
Blue Ring Cold 
Magnet Testing, 
Day Shifts 

7     8 9 10 11

February 13th, Both RHIC Rings at 4 K. 


	January 1
	Gas test ends
	February 1

